COLORADO DEPARTMENT OF TRANSPORTATI ON

CONTI D C20243 ESTI MATE

PCN: 20243-BI D

CONTRACT DESCRI PTI ON:

SCOUR BRI DGE REPAIR #6 - US287, SH52, 125, SH93, and SH11

ER R400- 326
PR SCOUR BRI DGE REPAI RS #6

PRQIECT NO

NAME OF ROAD:

PRQIECT COUNTI ES: BOULDER, REG ON 4

CONTRACTOR:
ZAK DI RT | NCORPORATED

14290 HI LLTOP RD.

COFRS REPORTI NG CATEGORY: 4

Page 1
ESTI MATE RUN 04/ 02/ 2018

ESTI MATE SUMVARY 09: 36: 29

NO 0012 PROG

115 WORK DAYS
115 WORK DAYS

TIME CHARGED: 102.0 DAYS TI ME ALLOW

PERCENT TI ME: 88. 70 ORI G TI ME ALLOW

VELD, REG ON 4

03/ 02/ 2018
07/ 09/ 2015

DATE TI ME STARTED 08/28/2015
08/ 28/ 2015

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

07/ 27/ 2015
08/ 13/ 2015

DATE TI ME STOPPED
DATE ACCEPTED

LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 08/28/2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 2, 612,107.10 PARTI Cl PATI NG $  1,965,461.65 $ 277, 218. 25
AWARD PRQJECT AMT: $ 1,912,583.50 NON- PARTI Cl PATI NG 7,500. 00 0.00
PERCENT COVPLETE: 75. 53% TOTAL EARNI NGS 1,972, 961. 65 277, 218. 25
FUNDS AVAI LABLE: $ 639, 145. 45 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,972, 961. 65 277,218. 25
TOTAL CLAI MS: $ 0.00 RETAI NAGE -28,688.75 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,944, 272. 90 277, 218. 25
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 1,944, 272. 90 277, 218. 25
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 277,218.25

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20243-BI D ESTI MATE RUN 04/ 02/ 2018
PRQJECT: ER R400- 326 ESTI MATE NO 0012 09: 36: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.900
LS 0. 000 0. 00
45, 000. 00000 0. 900 40, 500. 00
0007 202-00010 Rem Tr ee 10. 000 7.000
EACH 0. 000 0. 00
312. 00000 7.000 2,184.00
0010 203-01515 Backhoe (Landscapi ng) 24.000 24.000
HOUR 0. 000 0. 00
140. 00000 24.000 3, 360. 00
0015 203-01550 Dozi ng 35. 000 29. 000
HOUR 0. 000 0. 00
175. 00000 29. 000 5,075. 00
0020 203-01555 Dozi ng (Landscapi ng) 4.000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0025 203-01597 *Pot hol i ng 85. 000 47.500
HOUR 37.500 8, 437.50
225. 00000 85. 000 19, 125. 00
0030 203-02330 Laborer 100. 000 67.000
HOUR 0. 000 0. 00
30. 00000 67.000 2,010.00
0035 208-00002 *Erosion Log (12 Inch) 500. 000 246. 000
LF 199. 000 746. 25
3. 75000 445. 000 1,668.75
0040 208-00045 Concrete Washout Structure 4.000 3. 000
EACH 0. 000 0. 00
800. 00000 3. 000 2,400. 00
0045 208- 00060 Tenporary Slope Drain 0. 000 0. 000
LF 0. 000 0. 00
30. 60000 0. 000 0. 00
0050 208-00070 Vehi cl e Tracki ng Pad 4. 300 3. 000
EACH 0. 000 0. 00

1, 900. 00000 3. 000 5, 700. 00



CONTI D: C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20243-BI D ESTI MATE RUN 04/ 02/ 2018
PRQJECT: ER R400- 326 ESTI MATE NO 0012 09: 36: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0060 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0.00
0065 208-00106 Sweepi ng (Sedi ment Renoval) 15. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0070 208-00107 Renoval of Trash 15. 000 13. 500
HOUR 0. 000 0. 00
37. 00000 13. 500 499. 50
0075 208-00206  Erosion Control Supervisor 150. 000 44.000
DAY 0. 000 0. 00
155. 00000 44.000 6, 820. 00
0080 212-00006 *Seeding (Native) 2.950 2.950
ACRE 0. 000 0. 00
800. 00000 2.950 2,360.00
0085 212-00028  *Seeding (Wetlands) 0.120 0.120
ACRE 0. 000 0. 00
2,200. 00000 0.120 264. 00
0090 212-00032 *Soi | Condi tioning 2.850 2.850
ACRE 0. 000 0. 00
4, 000. 00000 2. 850 11, 400. 00
0095 213-00012 *Spray-on Mul ch Bl anket 1.700 1.700
ACRE 0. 000 0. 00
5, 500. 00000 1.700 9, 350. 00
0100 214-00000 *Landscape Mai ntenance 0. 000 0. 000
LS 0. 000 0. 00
8, 000. 00000 0. 000 0.00
0101 214-00220 Deci duous Tree (2 In Q) 9. 000 9. 000
EACH 0. 000 0. 00

552.10000 9. 000 4, 968. 90



CONTI D: C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20243-BI D ESTI MATE RUN 04/ 02/ 2018
PRQJECT: ER R400- 326 ESTI MATE NO 0012 09: 36: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 214-01015 *W!low Cuttings 12, 000. 000 9, 033. 000
EACH 0. 000 0. 00
3. 25000 9, 033. 000 29, 357. 25
0110 214-01017  *Herbaceous Wetland Plants (10 Cubic Inch Plug) 3, 350. 000 3, 350. 000
EACH 0. 000 0. 00
2. 85000 3, 350. 000 9, 547.50
0115 214-01030 *Wattle 66. 000 66. 000
EACH 0. 000 0. 00
122. 00000 66. 000 8, 052. 00
0120 214-01227 Root wad 32.000 13. 000
EACH 12. 000 48, 000. 00
4, 000. 00000 25. 000 100, 000. 00
0125 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 6, 075. 000 6, 075. 000
d ass
Sy 0. 000 0. 00
2.45000 6, 075. 000 14, 883. 75
0130 217-00020 *Her bi ci de Treat nent 5. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0.00
0135 506-00212 Riprap (12 Inch) 407. 000 0. 000
cY 0. 000 0. 00
85. 00000 0. 000 0. 00
0140 506-00225 *Ri prap (24 Inch) (Special) 0. 000 0. 000
cY 0. 000 0. 00
115. 00000 0. 000 0.00
0141 607-56001 Fence (Aninmal Protect) 126. 000 126. 000
LF 0. 000 0. 00
8. 50000 126. 000 1,071. 00
0145 607-11525 *Fence (Plastic) 3, 206. 000 2,900. 000
LF 0. 000 0. 00
2. 85000 2,900. 000 8, 265. 00
0150 625-00000  *Construction Surveying 1. 000 0.900
LS 0. 050 530. 00

10, 600. 00000 0. 950 10, 070. 00



CONTI D: C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20243-BI D ESTI MATE RUN 04/ 02/ 2018
PRQJECT: ER R400- 326 ESTI MATE NO 0012 09: 36: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0151 625-00001 Const Surveying (Hour) 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0155 626- 00000 *Mobi | i zation 1. 000 0.828
LS 0. 000 0. 00
206, 000. 00000 0.828 170, 568. 00
0160 626-01000 Public Infornmation Services 1.034 1.034
LS 0. 000 0. 00
11, 000. 00000 1.034 11, 374. 00
0165 630- 00000 *Fl aggi ng 907. 000 330. 000
HOUR 16. 000 336. 00
21. 00000 346. 000 7,266. 00
0170 630-00007 *Traffic Control Inspection 200. 000 152. 000
DAY 27.000 13, 500. 00
500. 00000 179. 000 89, 500. 00
0175 630-00012 *Traffic Control Management 120. 000 70. 000
DAY 2.000 1, 200. 00
600. 00000 72.000 43, 200. 00
0180 630-80002 *Fl ashi ng Beacon (Sol ar) 0. 000 0. 000
EACH 0. 000 0. 00
106. 00000 0. 000 0. 00
0185 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
106. 00000 0. 000 0. 00
0190 630-80341 *Construction Traffic Sign (Panel Size A) 10. 000 4.500
EACH 0. 000 0. 00
10. 50000 4.500 47. 25
0195 630-80342 *Construction Traffic Sign (Panel Size B) 23.000 18.900
EACH 1.800 18. 90
10. 50000 20. 700 217.35
0200 630-80343 *Construction Traffic Sign (Panel Size C) 13. 000 11.700
EACH 0. 000 0. 00

125. 00000 11. 700 1, 462. 50



CONTI D: C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20243-BI D ESTI MATE RUN 04/ 02/ 2018
PRQJECT: ER R400- 326 ESTI MATE NO 0012 09: 36: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 630-80355 *Portabl e Message Sign Panel 2.000 1.800
EACH 0. 000 0.00
525. 00000 1.800 945. 00
0210 630-80358  *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 1. 800
Type
ype) EACH 0. 000 0. 00
525. 00000 1. 800 945. 00
0215 630-80360  *Drum Channel i zi ng Device 30. 000 27.000
EACH 0. 000 0.00
26. 00000 27.000 702. 00
0220 630-80380 Traffic Cone 60. 000 54. 000
EACH 0. 000 0. 00
26. 00000 54. 000 1,404. 00
0225 630-85041 Mobi | e Attenuator 61. 000 61. 000
DAY 0. 000 0.00
150. 00000 61. 000 9, 150. 00
0230 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70021 F/ A On-The-Job Trai nee 300. 000 165. 000
HOUR 0. 000 0. 00
1. 00000 165. 000 165. 00
0250 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 877,561.75 % 72,768.65% 635,877.75



CONTI D: C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20243-BI D ESTI MATE RUN 04/ 02/ 2018
PRQJECT: ER R400- 326 ESTI MATE NO 0012 09: 36: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 D-16-DA

0255 202- 00027 Renoval of Riprap 1,187.500 507. 500
Sy 680. 000 10, 200. 00
15. 00000 1, 187.500 17,812.50
0260 420-00102  Geotextile (Erosion Control) (Class 1) 881. 000 881. 000
SY 0. 000 0. 00
1. 25000 881. 000 1,101. 25
0265 501-00200 Steel Sheet Piling (Type I1) 1, 747.000 1,747.000
SF 0. 000 0.00
33. 00000 1, 747.000 57, 651. 00
0266 900- 00022 Added Item (Square Yard)/ Steel Sheet Piling Cutoff 0. 000 0. 000
5% 0. 000 0. 00
26. 40000 0. 000 0.00
0267 900- 00021 Added Item (Square Foot)/ Steel Sheet Piling Cutoff 774.000 774.000
SF 0. 000 0.00
26. 40000 774.000 20, 433. 60
0270 506-00225 *Ri prap (24 Inch) (Special) 729. 000 729. 000
cY 0. 000 0. 00
115. 00000 729. 000 83, 835. 00
0275 506-00412 Soil Riprap (12 Inch) 209. 000 133. 000
cY 0. 000 0.00
50. 00000 133. 000 6, 650. 00
0280 506-00424  Soil Riprap (24 Inch) 320. 000 320. 000
cY 0. 000 0. 00
58. 00000 320. 000 18, 560. 00
0285 601-03000 Concrete Class D 54. 400 52. 400
cY 0. 000 0.00
650. 00000 52. 400 34, 060. 00
0290 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 2,924.000 2,770.000
LB 0. 000 0. 00
2.20000 2,770. 000 6, 094. 00

CAT 0300 CURRENT AMT $ 251,636.15 % 10,200.00$% 246, 197.35



CONTI D: C20243 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20243-BID ESTI MATE RUN 04/ 02/ 2018
PRQIECT ER R400- 326 ESTI MATE NO 0012 09: 36: 29
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0301 D-16-DS
0295 202-01000 *Renobval of Fence 900. 000 624. 000
LF 111. 000 943. 50
8. 50000 735. 000 6, 247. 50
0300 206-00000  Structure Excavation 1, 220. 300 1, 003. 300
cY 217.000 26, 040. 00
120. 00000 1, 220. 300 146, 436. 00
0305 206-00100 Structure Backfill (Cass 1) 10. 000 10. 000
cY 0. 000 0.00
120. 00000 10. 000 1, 200. 00
0310 206-01750 *Shori ng 1. 000 0. 000
LS 0. 000 0. 00
24, 000. 00000 0. 000 0. 00
0315 420-00102  Geotextile (Erosion Control) (Class 1) 4, 768. 000 2,417.000
SY 1, 082. 000 1,352.50
1. 25000 3,499. 000 4,373.75
0320 506-00225 *Ri prap (24 Inch) (Special) 0. 000 0. 000
cY 0. 000 0. 00
115. 00000 0. 000 0. 00
0325 506- 00424 Soil Riprap (24 Inch) 5, 275. 000 279. 000
CcY 1, 260. 000 73, 080. 00
58. 00000 1, 539. 000 89, 262. 00
0330 607-00030 *Brace Post (Special) 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0335 607-01000 *Fence Barbed Wre with Metal Posts 1, 200. 000 1, 094. 000
LF 0. 000 0.00
6. 75000 1, 094. 000 7,384.50
0340 607-32000 *Fence Picket Snow 0. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 502,296.00 $ 101, 416.00 $ 257,903. 75



CONTI D

D-17-ER

CAT NO0302

0076 210-02900

0345

202- 00026

0350

202- 00027

0355

203- 00060

0356

203- 00062

0360

420- 00102

0365

506- 00212

0370

506- 00225

0375

506- 00412

0380 506-00424

C20243
20243-BI D
ER R400- 326
| TEM

DESCRI PTI ON
Rel ay Ri prap
Renoval of Slope and Ditch Paving
Renoval of Riprap
Enbanknment Material (Conplete In Place)
Emb Matl (CIP) (Spec)

Ceotextile (Erosion Control) (Cass 1)

Riprap (12 Inch)

*Ri prap (24 Inch) (Special)

Soi |

Ri prap (12 Inch)

Soil Riprap (24 Inch)

ESTI MATE NO

CY

SY

SY

CY

SY

CY

CY

COLORADO DEPARTMENT OF TRANSPORTATI ON

0012

643. 000

58. 00000

35. 000

34. 00000

8, 154. 000

15. 00000

3,374.000

16. 00000

3, 997. 000

32. 00000

3, 315. 000

1.25000

288. 000

85. 00000

1, 035. 000

115. 00000

63. 000

50. 00000

1, 345. 000

58. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

643. 000
0. 000
643. 000

35. 000
0. 000
35. 000

2,478. 000
0. 000
2,478.000

1, 613. 000
1, 200. 000
2,813. 000

1, 263. 000
1,139. 800
2,402. 800

3, 315. 000
0. 000
3, 315. 000

277.000
11. 000
288. 000

1, 035. 000
0. 000
1, 035. 000

63. 000
0. 000
63. 000

1, 345. 000
0. 000
1, 345. 000

Page 9

ESTI MATE RUN 04/ 02/ 2018

19, 200

36, 473

935.

.00

.00

.00

00

60

.00

00

.00

.00

.00

09: 36: 29

AMOUNT

37,294

1, 190.

37,170

45,008

76, 889

4,143

24, 480

119, 025

3,150

78,010

00

00

00

00

60

75

00

00

00

00
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PCN: 20243-BI D ESTI MATE RUN 04/ 02/ 2018
PRQJECT: ER R400- 326 ESTI MATE NO 0012 09: 36: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 D-17-ER

0385 507-00000 Concrete Slope and Ditch Paving 4. 800 4. 800
cY 0. 000 0.00
980. 00000 4. 800 4,704.00

CAT 0302 CURRENT AMT $  576,194.75$ 56,608.60% 431, 064. 35
CAT NO0303 E-15-A

0390 420-00102  Geotextile (Erosion Control) (Class 1) 176. 000 176. 000
SY 0. 000 0. 00
1. 25000 176. 000 220. 00
0395 506-00218 Ri prap (18 Inch) 125. 000 125. 000
cY 0. 000 0. 00
80. 00000 125. 000 10, 000. 00
0400 506-00418 Soil Riprap (18 Inch) 51. 000 51. 000
cY 0. 000 0. 00
85. 00000 51. 000 4,335.00
0405 601-01000 Concrete Class B 12. 000 12. 000
cY 0. 000 0. 00
900. 00000 12. 000 10, 800. 00
0410 602-00020 Rei nforcing Steel (Epoxy Coat ed) 571. 000 571. 000
LB 0. 000 0. 00
2.20000 571. 000 1, 256. 20
CAT 0303 CURRENT AMT $ 26,611.20% 0.00% 26, 611. 20

CAT NO0304 D-16-DX / D-16-DY

0415 203-00010  Uncl assified Excavation (Conplete In Place) 2,542.000 2, 542. 000
cY 0. 000 0.00
18. 00000 2,542.000 45, 756. 00
0420 210-01000 *Reset Fence 15. 000 15. 000
LF 0. 000 0. 00
4.50000 15. 000 67.50
0425 420-00102  Geotextile (Erosion Control) (Class 1) 1, 267. 000 1, 267. 000
5% 0. 000 0.00

1. 25000 1, 267. 000 1, 583. 75



CONTI D: C20243

PCN: 20243-BID

PRQIECT: ER R400- 326

REF | TEM | TEM
NO. NO. DESCRI PTI ON

CAT NO0304 D-16-DX / D-16-DY

0430 506-00224 Riprap (24 Inch)

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0435 620- 00020 Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

PROQIECT TOTAL

Page 11
ESTI MATE RUN 04/ 02/ 2018

09: 36: 29
PREV QTY/ AMOUNT
QrYy TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
3, 789. 000
483. 000 36, 225. 00
4,272.000 320, 400. 00

CURRENT AMI $  367,807.25%$ 36,225.00% 367,807.25

3. 000

0. 000 0. 00

3. 000 7, 500. 00
CURRENT AMT $ 10, 000.00 $ 0.00% 7,500. 00

CURRENT AMI $ 2,612,107.10$ 277,218.25$% 1,972, 961. 65



